Il

stdypin3

BIpd5
EXECUTIVE SUMMARY | ’

Project Title: Steelhead and Chinook Salmon Fish Passage Barrier Remedmtxon on the
Guadalupe River
Applicant Name: Natural Heritage Institute

Project Description and Primary Biological/Ecological Objectives

Fisheries scientists working as part of the Fisheries and Aquatic Habitat Collaborative
Effort (FAHCE) Technical Advisory Committee (TAC), consisting of the Natural
Heritage Institute, Santa Clara Valley Water District, California Department of Fish and
Game, National Marine Fisheries Service, United States Fish and Wildlife Service,
Guadalupe-Coyote Resource Conservation District, and City of San Jose, have compiled
existing information on factors adversely impacting the availability and suitability of
habitat for both salmon and steelhead within Guadalupe River. . Based on this
information, the TAC has recommended remediation of fish passage barriers on
Guadalupe River at the Hillsdale Avenue Weir and San Jose Water Company’s low-flow
crossing. These two structures have been identified as impediments to the upstream
migration of salmon and steelhead. restricting access to suitable spawning and
Jjuvenile-rearing areas located further upstream within the Guadalupe River and its
tributaries. The proposed fish passage facilities directly address one of the nine specific
topics identified for CALFED funding (fish passage improvements) and two of the
identified CALFED target species (steelhead and fall-run chmook salmon).

Approach/.Tasks/ Schedule

The proposed scope of work for this project will be completed in four phases:
Phase I-Project Planning, Phase II-Project Permitting, .Phase III-Construction, and
Phase IV-Project Monitoring. A detailed work breakdown including major tasks. costs,
and schedule is included in Section V.

Justification for Project and Funding by CALFED

This project is expected to result in improvements in fish passage and increased access to
spawning and rearing habitat that is consistent with the goals and objectives of the
CALFED Ecosystem Restoration Program Plan (ERPP). Construction of fish passage
facilities in this proposal complement the more comprehensive fisheries investigations and
efforts currently underway as part of the FAHCE to improve overall habitat conditions for
salmon ziid steelhead within Guadalupe River, Coyote, and Stevens Creeks.

Budget Costs and Third Party Impacts

The total budget for this project is estimated at $317,140. We are requesting funding
assistance for Phase [II-Construction which is estimated at $178200. A detailed
breakdown is provided in Section V.
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Applicant Qualifications

The lead applicant for this project is NHI. Other applicants working in collaboration on
this project include GCRCD, District, Department, NMFS, USFWS, and City of San
Jose.

Together these agencies have experience in land and water resource conservation; water
' management; design and operation of water projects; design, monitoring, evaluation, and
construction of fish passage facilities; monitoring of biological resources and habitat
conditions; protection of existing fisheries resources; and evaluation of projects “to
improve fish and wildlife resources and avoid impacts to steelhead and salmon. For a
complete description of individual applicant qualifications, see Section VI.

Monitoring and Data Evaluation

Monitoring and evaluation of the fish passage facilities will include: (1) verification and
documentation of as-built passage facilities; (2) field measurements of channel width,
water depth, and water velocity over a range of three flow conditions; (3) comparison of
actual field hydraulic measurements with fish passage facility design criteria;
(4) monitoring of sediment deposition, bank .erosion, and channel stability;
(5) monitoring of debris accumulation, and required maintenance; and (6) biological
observations of adult salmon and steelhead upstream migration.

A technical report will be prepared within one year of completing construction of the fish
passage facilities. The technical report will evaluate performance of the fish passage
facilicies based on a #omparison of actual hydraulic measurements and original design
criteria for the fish passage facilities.

Local Support/Coordination with Other . Programs/Compatibility with CALFED
Objectives

The Steelhead and Chinook Salmon Fish Passage Barrier Remediation project represents
an outcome of the FAHCE. In addition to the extensive collaboration from local water
agencies, municipalities, resource conservation districts, environmental groups, and state
and federal resource agencies which FAHCE represents-there is also support and
coordination with other local efforts.

FAHCE has maintained ohgoing coordination with the Guadalupe Collaborative (a
coll:borative effort *» resolve Guadalupe River flood control issues) and the Regional
Water Quality Control Board’s Watershed Management Initiative. This project has
support by local environmental groups (Attachments 1a and 1b).

This project is consistent with the goals and objectives of the “Summary of Visions for
Ecosystem Elements” in CALFED’s ERPP, Volume 1 (Attachment 2).
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